

ART IN PUBLIC PLACES - PROJECT LIST AND STATUS REPORT - 10.5.2018

PUBLIC ART PROJECT	OWNER/OVERSIGHT	STATUS	PERFORMANCE SCHEDULE	FUNDED
Urban Arts Project Ph 2 (4)	DIA	IN PROGRESS	Design Phase	Y
Urban Arts Project Ph 3 (4)	DIA	PLANNED	-	N - RECEIVE AT CLOSE OF P2
Future DIA PA-CRA	DIA	PLANNED	Determine next phases, locations, and budgets	N
Water St. Parking Garage enhancements	COJ	DELAYED	Ready for Design Phase	Y
Duval Co. Courthouse	COJ/BJP	DELAYED	ASP Formed	Y
Cuba Hunter Park	COJ/Parks	DELAYED	ASP Formed	Y
Bob Hayes Legends Community Center	COJ/Parks	DELAYED	ASP Formed	Y
Winton Drive Traffic Triangle	COJ	DELAYED	ASP Formed	Y
Ed Ball Building	COJ	NOT STARTED	-	Y
Law & Liberty	COJ	DELAYED	Secure Private funding	N
Haskell Sculpture Initiative	Private/ (Dave Engdahl)	IN PROGRESS	Gifts Policy - CCGJ Finance Committee/Board Review/City Council Legislation to enact	Y - PRIVATE
Moncrief Road Beautification Project - Pedestrian overpass public art	Denise Lee/BLIGHT	APP CONSULTING	APP identified to draft RFQ and lead project administration	N
JU/FDOT Roundabout	Gift to Mayor's office - Parks Dept.	IN PROGRESS	Call to Artists Phase, Panel to review submissions	Y - PRIVATE
Lift Evry Voice Park	Parks-DIA	DELAYED	Unknown	DIA P3
Lynching Memorial (Jacksonville Community Remembrance Project)	TBD	INVOLVEMENT REQUESTED	Engage current planning meetings with 904orward	N
Oceanway Library	Public Works	PRIORITIZE	FY17-18: CIP	Y
Southside Sr Center	Pubic Works/Parks	APPROVE AND SCHEDULE	FY17-18: CIP	Y
Mayport Com Center	Pubic Works/Parks	APPROVE AND SCHEDULE	FY17-18: CIP	Y
Mandarin Sr Center	Pubic Works/Parks	APPROVE AND SCHEDULE	FY17-18: CIP	Y
Hanna Park Building	Pubic Works/Parks	APPROVE AND SCHEDULE	FY17-18: CIP	Y
911 Comm Center	Public Works	APPROVE AND SCHEDULE	FY17-18: CIP	Y
Fire Station #61	Public Works	SCHEDULE	FY17-18: CIP	Y
Fire Station #63	Public Works	SCHEDULE	FY17-18: CIP	Y
Fire Station #65	Public Works	SCHEDULE	FY18-19 CIP	Y
Rowing Center	Pubic Works/Parks	SCHEDULE	FY18-19 CIP	Y
Winton Drive Rec Center	Pubic Works/Parks	SCHEDULE	FY18-19 CIP	Y
OTHER PROJECTS				
CM Boyer's Southbank and Northbank Riverwalk nodes (Symphony Node at TUPAC)	Parks	APP PROJECT INVOLVEMENT REQUESTED	Unknown	APP ALLOCATION - NOT ELIGIBLE
COJ Parks Dept public art projects	Parks	UPON REQUEST OR DISCOVERY	Unknown	N- INELIGIBLE
Emerald Necklace Public Art - S-Line	Parks, Public Works	UPON REQUEST OR DISCOVERY	Planning Design Phase	N- INELIGIBLE
Public Art at Beaches	TBD	COUNCIL MEMBER FOLLOW UP	TBD	N- INELIGIBLE
City building on old courthouse and city hall annex property	Public Works	UPON REQUEST OR DISCOVERY	TBD	N
JIA CRA Public Art along corridor	TBD	APP CONSULTING	TBD	N- REQUIRES ART ALLOCATION
JTA Hub public art	TBD	UPON REQUEST OR DISCOVERY	TBD	N- REQUIRES ART ALLOCATION
Integration of public art opportunities in City Master Planning. Ie. LaVilla.	TBD	APP PROJECT INVOLVEMENT REQUESTED	TBD	N
BLIGHT projects-Art in Empty Storefronts	TBD	TBD	TBD	N
Crosswalks, Traffic Calming	TBD	TBD	TBD	N
Water Taxi public art and Skyway murals	TBD	TBD	TBD	N
Hemming Park Sculpture Walk	PARKS	TBD	TBD	N
JAX Chamber projects (Crosswalks, etc.)	TBD	TBD	TBD	N
Jaguars /Shad Khan/Bay Street Public Art	TBD	TBD	TBD	N
New projects associated with City/Shad Khan	TBD	TBD	TBD	N
City Hall Windows	Council/Mayor's office	TBD	TBD	N
City Hall Gallery	Public Works - City Council/Mayor's office	TBD	TBD	N
MAINTENANCE AND CONSERVATION				
vendors	APP-CCGJ-COJ	DELAYED	with COJ Procurement, Vendor Agreement	N

RFP Conservation - 24	APP-COJ-Vendor	IN PROGRESS	Vendors, Award Vendor, Prioritize project list	REQUEST
Mirrored River mitigation	APP-COJ-Parks - Public Works	DELAYED	Schedule	TBD
Old Courthouse - Brick Carving Artwork & Maintenance of City assets	APP-COJ	IN PROGRESS	schedule for Fire Memorial and RiverRunners	N
Missing Plaques	APP	COMPLETE	APP assist with Conservation Assessment	N
Routine General Maintenance	COJ	START	Consolidate Reports, aquire new project info	NA
Emergency and Vandalism	APP	DELAYED	Identify Funding Source, RFP for Vendor	N
Deaccession Policy	APP-COJ	DELAYED	Vendor	N
Works (Forsyth St)Public Art Master Plan	APP-COJ	IN PROGRESS	Vendor	N
ambassadors, outreach and program	APP-CCGJ-COJ	DELAYED	Finalize draft with APP, CCGJ, submit to COJ	NA
city-wide Program)	Public Works	START	Follow up	Y
to remove Confederate monuments	COJ	START	Develop Program	N
	COJ	START	Follow up	N
	COJ	START	Follow up	N
	COJ	START	Follow up	N
	COJ	UPON REQUEST	UPON REQUEST	N
ADMINISTRATION				
by FY	APP-CCGJ	IN PROGRESS	COJ Contract research if CCGJ has signed	LEVEL FUNDING
Annual Plan	APP	IN PROGRESS	December 2018	NA
Five Year Plan	APP	IN PROGRESS	December 2018	NA
Public Art Master Plan	COJ-APP-CCGJ	DELAYED	Identify Funding Source	N
Appraisal - APP collection	APP-COJ	DELAYED	Identify Funding Source	N
Collections Management and Archiving	APP	ONGOING	Management and CCGJ Website	N
APP Internship Program with UNF	APP	ONGOING	Fall 2018 Semester (2)	N
EDUCATION, ARTIST DEVELOPMENT, COMMUNITY OUTREACH				
Paid - APP Internship Program	APP- CCGJ	RE-START	INCREASE BUDGET	N
Curriculum	APP-CCGJ	START		N
public art projects	APP-CCGJ - COJ	START		N
Any Given Child artists in residence program	APP-CCGJ - ANY GIVEN CHILD	START		N
Artists in Residence for Planning/JTA, etc.	TBD	START		N
APP Brochures - APP collection (+JTAs?)	APP	DELAYED	Identify Funding Source, Design new and Print	N
Public Tours - self-group led, APP app, signage	APP	DELAYED	identify Funding Source	N