






Much like Capital Improvement Projects, a public art project encompasses a project scoping/feasibility study, a conceptual design phase, a final design phase, regulatory review processes, fabrication, site work, and installation. A public art project may also experience delays in procurement, fabrication, supply chain issues and the like, just as another construction project may encounter. Some artworks may require a much more extensive design phase due to the project scope and level of stakeholders involved, while other mediums (like murals, for instance) typically have a much more expedient fabrication and installation phase. To that end, a public art project can take anywhere from one to three years to realize regardless of the budget associated with it, as all projects require the same level of care and expertise to ensure what is built can safely co-exist within the public realm.

PROJECT	OWNER	PROJECT SCOPING	DESIGN DEVELOPMENT	PERMITTING	FABRICATION	INSTALLATION	CLOSE OUT
COURTHOUSE PLAZA SCULPTURE / \$687,663.26 ARTWORK BUDGET	Mayor's Office	✓					IDP complete. Final engineering in progress.
DISTRICT 14 CITY COUNCIL ENHANCEMENT PROJECT / \$41,000 ARTWORK BUDGET	CM Peluso (redistricting)	✓	✓				Final design complete.
ROGERS PARK INTERACTIVE SCULPTURE / \$73,600 ARTWORK BUDGET	CM Boylan	✓					New contract in progress.
SOUTHSIDE COMMUNITY CENTER SCULPTURE / \$32,000 ARTWORK BUDGET	CM Carrico	✓					Conceptual design in progress.
ROOSEVELT/EDGEWOOD ARTISTIC LIGHTING / \$20,000 ARTWORK BUDGET	FDOT	✓					Subject to FDOT final approval.
KSC-CRA DIGITAL INSTALLATION / \$84,000 ARTWORK BUDGET	KSC-CRA Committee	✓					Community Engagement in progress.
ROOSEVELT/EDGEWOOD MURAL / \$25,000 ARTWORK BUDGET	FDOT	✓	✓				Subject to FDOT final approval.
A. PHILLIP RANDOLPH CAREER ACADEMY MURAL / \$8,400 ARTWORK BUDGET	DCPS						

\* checkmark indicates phase completion

PROJECT	OWNER	PROJECT SCOPING	DESIGN DEVELOPMENT	PERMITTING	FABRICATION	INSTALLATION	CLOSE OUT
NEW BERLIN ROAD LIBRARY / \$56,000 ARTWORK BUDGET	CM Gay						
ANIMAL CARE PROTECTIVE SERVICES CROSSWALK MURAL / ARTWORK BUDGET TBD	Neighborhood Services						
OTHER CITY COUNCIL ENHANCEMENT PROJECTS (QTY 13) / \$41,000 ARTWORK BUDGET	Each CM						
CROSSWALK MURALS (QTY TBD) / APPROX \$475K AVAILABLE	Each CM						
CPAC PUBLIC ART INITIATIVE QTY 6 / \$150,000 ARTWORK BUDGET (\$25K PER CPAC)	Each CPAC						

## 42 Estimated City Funded Projects as of 3/21/24