

ART IN PUBLIC PLACES DASHBOARD

JANUARY 10, 2019

PROJECT TYPE	Project Name	Project Sponsor	Proj Manager	Overall	Scope/ Call	Budget	Resources	Timeline	Contracts	Risk	Close Out	Description/Status	% of \$ expended	% of time expended
PUBLIC ART														
	DIA Urban Arts Project P2	COJ	Mason								November 2019	Change in Performance Schedule to reflect an earlier completion date. Project installations will roll out in stages.	20%	40%
	Water Street Parking Garage	DIA	Ashley/Christie								December 2020	Semi-finalists Concept Design Phase	3%	25%
	Cuba Hunter Park	COJ	Ashley								January 2020	Artist Agreement finalized and provided with the Call to Artists released on January 9	0%	25%
	Legends Community Center	COJ	Mason								January 2020	Artist Agreement finalized and provided with the Call to Artists released on January 9	0%	25%
	Winton Drive	COJ	Mason								January 2020	Artist Agreement finalized and provided with the Call to Artists released on January 9	0%	25%
	Law & Liberty	COJ	Christie								TBD	Executing against the Plan	0%	0%
	Duval County Courthouse	COJ	Christie								TBD	Executing against the Plan	0%	0%
	Downtown Sculpture Initiative	Haskell and Property Owners	Christie								TBD	Working out procedures	0%	0%
	Conservation 24	COJ	Christie and Ashley								April 2020	Finalizing contract negotiations and work plan	0%	25%
	APP Internships UNF Spring semester	CCGJ	Christie and Ashley								May	2 UNF students and 1 UNF grad	0%	15%