

**Cultural Council of Greater Jacksonville**  
**April 11, 2018**  
**ART IN PUBLIC PLACES PROJECT REPORT**

DIA Urban Arts Projects, Phase 2

RFQ is posted on the Cultural Council website under "Opportunities". A Pre-submission Question and Answer Session and panel discussion on the APP public art process in Jacksonville took place on April 5, at MOCA during Public Art Week. The Cultural Council has had initial meeting with energy partner, JEA, to discuss lighting for the DIA Project in the Elbow District. DIA Project budget for traffic signal cabinet vinyl wraps, sculptural bike racks, 2-D art application and large sculpture is \$139,625.

Courthouse Art Project

An RFP for a project manager is in progress.

Law and Liberty: The interior site location and installation method for reinstallation has been assessed. It will maintain the artist's original intent and presentation used in the old Duval County Courthouse. APP is seeking an engineer, fabricator, and installer, or an architectural firm, to determine feasibility and estimated costs for the installation construction.

Water Street Parking Structure Art

The Artist Contract draft with project specifications is currently under OGC review, and almost ready.

Cuba Hunter Park Artwork

Art Selection Panel candidates are confirmed and ready for approval. APP staff met with Chief of Parks and Recreation for a site review of Cuba Hunter Park public art project. The budget for art is approximately \$55,435.00.

Winton Drive/Bob Hayes Legends Community Center Projects

APP staff met with Chief of Parks and Recreation and site representative for a site review of Bob Hayes/Legends public art project. The budget for art is approximately \$42,136. COJ is assisting with site permissions for the triangle real estate in the middle of Winton Drive in front of Ribault High School to place public art funded by CM Reggie Brown. The budget for that public art piece is approximately \$75,000. APP is seeking an architect/design professional for the Art Selection Panel which will select the artist and design for both projects in that neighborhood as well as seeking funding for lighting and landscaping.

Downtown Sculpture Initiative

Site location at Bay and Newnan: Concept design for this unique integral sculpture/structure along the vacant site perimeter is in progress.

Liberty Street, Coastline Drive Deinstallation of Public Art

Efforts continue with the project's general contractor to illuminate the Runners (not part of the original design). Reinstallation and conservation are anticipated in Fall 2018. A funding source or sponsor, needs to be identified for plaques and fixtures. \$34,500 in conservation treatment costs is estimated for the Fire Memorial and both River Runners.

Conservation and Maintenance

The RFP for Maintenance & Conservation is under review by the CSPEC. APPC members received Community Survey Packages to disseminate at their assigned locations. This survey is now closed. Hard copy responses should be turned in. The general use survey can be found here for distribution: <http://www.culturalcouncil.org/appsurvey.html>

APP Ordinance and Advocacy Plan

CCGJ is working with COJ to revise the APP ordinance including Procurement policies and procedures. An advocacy plan needs to be developed for FY17-18.

APP Committee Nominations

Two candidates for the Community Representative seat for Planning District 6 have been interviewed and will be ready for approval at the May APPC meeting.