

ART IN PUBLIC PLACES
PUBLIC ART PROJECTS

PROJECT TYPE	Project Name	Project Sponsor	Proj Manager	Overall	Scope/ Call	Budget	Resources	Timeline	Contracts	Risk	Close Out	Description/Status	% Complete
PUBLIC ART													
	DIA Urban Arts Project P2	COJ	Mason								February 2020	Design Phase	35%
	Water Street Parking Garage	DIA	Ashley/Christie								December 2020	Semi-finalists Concept Design Phase	20%
	Cuba Hunter Park	COJ	Ashley								January 2020	Release Call to Artist in Jan 2019 dependent on final review and release of Artist Agreement from Legal	10%
	Legends Community Center	COJ	Mason								January 2020	Release Call to Artist in Jan 2019 dependent on final review and release of Artist Agreement from Legal	10%
	Winton Drive	COJ	Mason								January 2020	Release Call to Artist in Jan 2019 dependent on final review and release of Artist Agreement from Legal	10%
	Law & Liberty	COJ	Christie								March 2020	Not started	0%
	Duval County Courthouse	COJ	Christie								TBD	Not started	0%
	Downtown Sculpture Initiative	Haskell and Property Owners	Christie								TBD	Working out procedures	5%