

MORE
ART.
CULT

CULTURAL COUNCIL
OF GREATER JACKSON

Art in Public Places Committee

Project Report
January 11, 2023

Current & Upcoming Public Art Projects

Publicly-Funded Projects (APP Trust Fund .75% CIP Ordinance dollars):

1. Courthouse Plaza
2. Mandarin Parks
3. Southside Center

Publicly-Funded Projects (Other Public Dollars):

1. San Marco Intersection
2. City Council Chambers Art on Loan

Current & Upcoming Private-Public Art Projects

Privately-Funded Projects:

1. FIS Headquarters
2. Jacksonville Jaguars Miller Electric Center Project

PUBLICLY-FUNDED PROJECTS

Courthouse Plaza Public Art

Project Manager: Michele Lee

Selected Artist: Cliff Garten

Budget: \$799,636; Art - \$687,663, Admin - \$72,861, Maint. - \$39,111



CURRENT TIMELINE

Nov.' 21 - Nov 22

Contract Negotiations

January, 2023

ASP Meeting to Approve Final Design

January 23 - October '23


Fabrication + Installation

December 2023

Dedication Ceremony

Mandarin Parks Interactive Public Art: Rogers Park

Selected Artist: Greg Mueller



Chuck
Rogers



CURRENT TIMELINE | Rogers Park

June - August 2022

Procurement Processing

August 2022

Contracting

Sept. '22 - Jan. '23
Sept. 6 - 7, 2022

Artist Design Phase
Artist Community Engagement Visit

January 2023

ASP Meeting with Community in attendance
to Approve Concept Design

February 2023

ASP Meeting to Approve Final Design

March - Sept. '23

Fabrication + Installation

October 2023

Dedication Ceremony

Mandarin Parks Interactive Public Art: Losco Park

Project Manager(s): Ashley Wolfe (Lead) & Aisling Millar McDonald

Selected Artist: Solomon Bassoff



Losco Regional Park



CURRENT TIMELINE | Losco Park

Nov.' 21 - Nov 22

Contract Negotiations

Nov. '22 - Jan '23

Artist Design Phase

Nov. 14, 2022

Artist Community Engagement Visit

January 2023

**ASP Meeting with Community in attendance
to Approve Concept Design**

February 2023

ASP Meeting to Approve Final Design

March - Sept. '23

Fabrication + Installation

October 2023

Dedication Ceremony

Southside Senior Center Public Art

Project Manager(s): Aisling Millar McDonald (Lead), Ashley Wolfe



Southside Senior Center Public Art



CURRENT TIMELINE | Southside Senior Center

June - August 2022

Procurement Processing

August 2022

Contracting - Meg White Artist

Sept. - Oct. 2022
December 6th and 7th

Artist Design Phase
Artist Community Engagement Visit

February 2023

**ASP Meeting with Community in attendance
to Approve Concept Design**

March - Aug.

Fabrication + Installation


Sept. 2023

Dedication Ceremony

PUBLICLY-FUNDED PROJECTS (OTHER)

San Marco Intersection Public Art

Project Manager(s): Ashley Wolfe and Kat Wright



June - August 2022

**Bid Services through COJ
Procurement**

August - October 2022

Contracting + Permitting Phase

January 3-7, 2023

Artist Design Application + Installation

Jan. 2023

Dedication Ceremony

San Marco Intersection Public Art

Project Manager(s): Ashley Wolfe & Kat Wright

By Ansley Randall /
Ansley Randall Studios



San Marco Intersection Public Art

Project Manager(s): Ashley Wolfe & Kat Wright

By Ansley Randall /
Ansley Randall Studios



San Marco Intersection Public Art

Project Manager(s): Ashley Wolfe & Kat Wright

By Ansley Randall /
Ansley Randall Studios



San Marco Intersection Public Art

Project Manager(s): Ashley Wolfe & Kat Wright

Video by D&G
Productions


By Ansley Randall /
Ansley Randall Studios

City Council District Enhancement Project for Public Art

Project Manager: Kat Wright

Total Budget: \$639,115 (approx. \$41,000/district); Admin (10%) \$63,911.50

- \$41,000 to each of 14 City Council Districts for meaningful placemaking public art.
- Still conducting meetings with each CM to better acquaint them with the organization's work and let them know that the initiative is forthcoming.
- Will present initiative and ASP for review and approval at February's APPC meeting.



City Council Chambers Art on Loan

Project Manager: Jen Jones Murray

Selected Artist: PK – 9th Grade Students in summer programs with CAP & JAMS, Qty 36 3'x 3' acrylics on canvas

Installed July 11, 2022
Exhibited for 1-2 years

#MoreArtCulture
Next Generation

Youth Art Exhibit

Jacksonville City Council President Terrence Freeman championed the showcasing of artwork by students living and schooling in Duval County through a collaboration with the Cultural Council and partnering organizations. The artwork on exhibit is created by the students participating in the 2022 summer camp programs of Cathedral Arts Project and Jacksonville Arts & Music School. They explore various subjects including self-selected topics, self portraits, and mental health. This exercise helps students process emotions, increase self-awareness, and self-worth through the creative process. Thirty-six paintings and mixed media artworks on canvas will adorn the City Council Chambers for one year.

ABOUT THE CULTURAL COUNCIL

MISSION: Enrich Northeast Florida by investing in arts and culture.
VISION: Arts and Culture are recognized by ALL as essential for our quality of life.
VALUES:

Collaborative
We value collaboration as a means to expand our collective vision.

Imaginative
We believe it will take vision and innovation to ignite the creative spark that will lead Jacksonville to realize its potential.


Engaging
We believe that as community leaders we must represent and serve the interests of the cultural sector and the public at large with energy and integrity.


Inclusive
We believe that everyone benefits from access to arts and culture and we are committed to championing policies and practices of cultural equity that empower a just, inclusive, equitable city.


Placemaking
We believe in the process of creating quality places in which people want to live, work, play, and learn, as well as using arts and cultural strategies to implement community-led change.

Cultural Equity Statement - To support a full creative life for all, the Cultural Council of Greater Jacksonville commits to championing policies and practices of cultural equity that empower a just, inclusive, equitable city.

Sponsored by the City of Jacksonville City Council
In partnership with the Cultural Council of Greater Jacksonville's Public Art Department & Cultural Service Organizations

 **Cultural Council**
OF GREATER JACKSONVILLE
MORE ART. MORE CULTURE. MORE PEOPLE.

 **CATHEDRAL**
ARTS PROJECT

 **JAMS**
JACKSONVILLE ARTS & MUSIC SCHOOL



City Council Chambers Art on Loan

Project Manager: Jen Jones Murray

Selected Artist: PK – 9th Grade Students in summer programs with CAP & JAMS, Qty 36 3'x 3' acrylics on canvas

Council President Freeman wished to showcase artwork created by students living and attending school in Duval County in collaboration with the Cultural Council of Greater Jacksonville through the “Next Generation” Exhibition. The artwork was created during Summer 2022 programming conducted by Cathedral Arts Project/Hope Haven and Jacksonville Arts and Music School.

The exhibition adorns the walls of City Council Chambers for the tenure of the Council President and was featured at the Holiday Celebration in the City Hall Atrium on December 7, 2022. Music began at 6:15pm and the event began at 6:45pm followed by the tree lighting at James Weldon Johnson Park. CM President Freeman acknowledged students and their teachers.



PRIVATELY-FUNDED PROJECTS

FIS, Sculpture 1 of 3

Location A


Project Manager: Michele D. Lee

Selected Artist: Ai Qui, Humanity Memorial Arts

Install 2nd
Quarter 2023

Humanity Award Public Art Team, WV score 34

A



Humanity Memorial
Stainless steel with copper finish

FIS, Sculpture 2 of 3

Project Manager: Michele D. Lee


Selected Artist: Sheila Wyne

Location B

Sheila Wyne, AK*

Install 2nd
Quarter 2023

The Walker
Aluminum, repurposed street signs



FIS, Sculpture 3 of 3

Location C

Project Manager: Michele D. Lee

Selected Artist: Don Gialanella

Donald Gialanella, FL*

score 38

A

Install 1st
Quarter 2022



Cynosure
Stainless Steel

Jacksonville Jaguars, new Sports Performance Center

Project Manager: Michele D. Lee

Selected Artists: To be determined, CTA Submissions closed 10/28/2022




Jacksonville Jaguars, new Sports Performance Center

FIELD HOUSE NORTH AND WEST FACADES

Major
Mural:
Digital Art
Printed to
3M Vinyl

All Installs
June 2023



DOWNTOWN JACKSONVILLE MURAL



ART REPUBLIC, DOWNTOWN JACKSONVILLE MURAL



TAMPA BUCS MURAL, ST. PETERSBURG



WYNWOOD WALLS, MIAMI



"FIRST TEAM", DOWNTOWN JACKSONVILLE

Jacksonville Jaguars, new Sports Performance Center

1 of 2
Sculpture
Gardens

Artfully
created bike
racks & large
3D works to
be included





I. MILLER ELECTRIC CENTER CTA RESPONSES

STATISTICS

- II. BIKE RACKS - CTA 1 OF 7:
11 qualified
- III. SCULPTURE \$130K - CTA 2 of 7:
32 qualified
- IV. SCULPTURE \$130K & \$100K- CTA's 2 + 3 of 7:
11 qualified
- V. SCULPTURE \$130K - CTA 3 of 7:
10 qualified
- VI. LARGE, FIELD HOUSE MURAL - CTA 4 of 7:
27 qualified
- VII. APPLICANTS TO ALL MURALS - CTA's 4, 5, 6 + 7 of 7:
58 qualified
- VIII. FAN AMENITY GRANDSTANDS - CTA's 5, 6 + 7:
14 qualified

TOTALS:

QUALIFIED RESPONSES: 163

DISQUALIFIED RESPONSES: 12

DUPLICATE RESPONSES: 146

Jacksonville Jaguars

Categorized by the primary steps utilized to procure public art, here is our overall project management schedule for each of the artworks in the Jaguars project's forthcoming public art inventory.

Incoming Public Art Inventory

Qty. 2, impressive, sculptural, artistic bike racks

Qty. 1-2, freestanding sculptural works (actual qty finalized after major mural bid comes in to us in late August)

Qty 1, major work "Hoy es Hoy"

Qty 1, major vinyl mural

Qty 4, additional mid-smaller sized vinyl murals

Qty 12-20 works in Rotating Art Gallery Exhibit

Installation Period

MAY 16 - JUNE 15, 2023

Calls to Artist (CTA) RFP Drafts to be Submitted to Jags for Review

AUGUST 3, 2022: Qty. 2, impressive, sculptural, artistic bike racks

SEPTEMBER 2, 2022: Qty. 1-2, freestanding sculptural works (actual qty finalized after major mural bid comes in to us in late August)

COMPLETE: Qty 1, major work "Hoy es Hoy"

SEPTEMBER 2, 2022: Qty 1, major vinyl mural

SEPTEMBER 2, 2022: Qty 4, additional mid-smaller sized vinyl murals

*Qty 12-20 works in Rotating Art Gallery Exhibit (TBD)

Jacksonville Jaguars

Period Calls to Artist (CTA) RFP/RFQ Available for Responses by National, Regional, and Jacksonville Artists

AUGUST 15 - SEPTEMBER 30, 2022: Qty. 2, impressive, sculptural, artistic bike racks - RFPs

SEPTEMBER 15 - OCTOBER 31, 2022: Qty. 1-2, freestanding sculptural works (actual qty finalized after major mural bid comes in to us in late August) - RFPs

COMPLETE: Qty 1, major work “Hoy es Hoy”

SEPTEMBER 15 - OCTOBER 31, 2022: Qty 1, major vinyl mural - RFQ

SEPTEMBER 15 - OCTOBER 31, 2022: Qty 4, additional mid-smaller sized vinyl murals - RFQs

FEBRUARY 1 - MARCH 1, 2023: Qty 12-20 works in Rotating Art Gallery Exhibit

Client Review & Selection Period for Each Artwork (RFPs) / Artist (RFQs)

OCTOBER 5 - 19, 2022: Select Artworks from Submitted Proposals - Qty. 2, impressive, sculptural, artistic bike racks - RFPs

NOVEMBER 8 - 22, 2022: Select Artworks from Submitted Proposals - Qty. 1-2, freestanding sculptural works (actual qty finalized after major mural bid comes in to us in late August) - RFPs

COMPLETE: Qty 1, major work “Hoy es Hoy”

NOVEMBER 8 - 22, 2022: Select Artist from Submitted Proposals - Qty 1, major vinyl mural - RFQ

NOVEMBER 8 - 22, 2022: Select Artist from Submitted Proposals - Qty 4, additional mid-smaller sized vinyl murals - RFQs

MARCH 10 - MARCH 28, 2023: Will have Delivered Our Draft (Ideal) Curatorial Plan Based Upon Submissions of Qty 12-20 works in Rotating Art Gallery Exhibit

Design (RFQs only), Fabrication (RFPs only) & Installation Dates for Each Artwork

FABRICATION START DECEMBER 1, 2022 - INSTALLATION JUNE 1, 2023: Qty. 2, impressive, sculptural, artistic bike racks

FABRICATION START DECEMBER 1, 2022 - INSTALLATION JUNE 1, 2023: Qty. 1-2, freestanding sculptural works (actual qty finalized after major mural bid comes in to us in late August)

CLEANING, SEALING & RE-CRATING ON OCTOBER 5 - INSTALL MAY 17, 2023: Qty 1, major work “Hoy es Hoy”

DESIGN PERIOD DECEMBER 1 - FEBRUARY 1, 2023 & INSTALLATION MAY 16 - JUNE 15, 2023: Qty 1, major vinyl mural

DESIGN PERIOD DECEMBER 1 - FEBRUARY 1, 2023 & INSTALLATION MAY 16 - JUNE 15, 2023: Qty 4, additional mid-smaller sized vinyl murals

INSTALLATION JUNE 8, 2023: Qty 12-20 works in Rotating Art Gallery Exhibit

THANK YOU!

For your service in choosing public art
in our community.

Contact us:

Michele D. Lee, Interim Director of Public Art, Michele@culturalcouncil.org

Kat Wright, Assistant Director of Public Art, Kwright@culturalcouncil.org

Ashley Wolfe, Public Art Project Manager, Ashley@culturalcouncil.org

Iris Benson, Operations Coordinator, Iris@culturalcouncil.org