

---

# ART IN PUBLIC PLACES



MAINTENANCE & CONSERVATION

---

# Survey Distribution

---

## — APPC MEMBER PLANNING DISTRICTS

APPC Member	Planning District
Jackie Cornelius	1
Cory Driscoll	4
Mico Fuentes (Co-Vice Chair)	5
Aaron Garvey	5
Mary Harvey	2
Lea Mahan (Co-Vice Chair)	3
Christina Parrish (Chair)	1
Suzanne Pickett	1
JaMario Stills	5
Tracie Thornton	5

# — PRIORITY 1&2 PLANNING DISTRICTS

Priority 1&2 Projects		
Portico (@the beaches)	Jacksonville Navy Memorial (1)	Prismetel (5)
Wisdom Walls (5)	LaVilla Braid (1)	River Runner (1)
Bust of Robert Burns (1)	Memorial to the Great Fire of Jacksonville (1)	Female Runner (1)
Confederate Memorial (1)	No Couch Potatoes Here (2)	Rookie Card (1)
Coruscating River (1)	O's (5)	Showing the Way: Tillie K. Fowler Memorial (1)
Florida's Tribute to the Women of the Confederacy (1)	Passing the Torch (Bob Hayes runner) (1)	Talking Continents (1)
Flywheel (1)	Pine Breeze Dandy (4)	Untitled (Archway) (1)
General Andrew Jackson (1)	Mandarin Tree (3)	Wisdom (1)

# APPC SURVEY DISTRIBUTION ASSIGNMENTS

Planning District	Priority 1&2 Projects	APPC Member
1	<ul style="list-style-type: none"><li>• Bust of Robert Burns</li><li>• Coruscating River</li><li>• Flywheel</li><li>• Jacksonville Navy Memorial</li><li>• LaVilla Braid</li><li>• Passing the Torch (Bob Hayes runner)</li><li>• Rookie Card</li><li>• Showing the Way: Tillie K. Fowler Memorial</li><li>• Talking Continents</li><li>• Untitled (Archway)</li><li>• Wisdom</li></ul>	Jackie Cornelius Christina Parrish (Chair) Suzanne Pickett
2	No Couch Potatoes Here	Mary Harvey
3	Mandarin Tree	Lea Mahan (Co-Vice Chair)
4	Pine Breeze Dandy	Cory Driscoll
5	O's Prismetal Wisdom Walls	Mico Fuentes (Co-Vice Chair) Aaron Garvey JaMario Stills Tracie Thornton

# Timeline



# — RFP & MAINTENANCE & CONSERVATION TIMELINE

Item	Date
APPC Meeting <ul style="list-style-type: none"><li>• Update on next steps</li><li>• APPC Survey Assignments</li></ul>	October 11
CSPEC Review	October 19
Distribution of Surveys (duration of bid posting- 30 days)	10/20-11/06
Expected receipt of Bids (Approx. 30 days)	November 27
Staff review of bids	12/4-12/11
M&C Panel Prep Meeting (CH, Mico, Ashley)	November 15
M&C Panel Meeting & review of bids	December 13
M&C Panel submits recommendation of vendor (online)	January 03
APPC Meeting <ul style="list-style-type: none"><li>• M&amp;C Panel and staff makes recommendation of vendor</li></ul>	Jan. 10

