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ART IN PUBLIC PLACES PROJECT REPORT

DIA Urban Arts Projects

A presentation of the 38 installed artworks for Phase | was presented for a second time to the DDRB at the July meeting
to obtain formal approvals. DIA staff has closing documents from Phase | per the agreement for their review. On Aug. 23,
CCGJ will present Phase | projects to the DIA Board to gain final approval and to initiate the disbursement of funding for
Phase II.

Courthouse Art Project

Transfer of funds from the City of Jacksonville (COJ) reserves into the Art Trust Fund account has occurred, allowing the
project to proceed. Optimize coordination efforts with other city project plans and improvements in the area. An RFP for a
project manager consultant will be developed. The Art Selection Panel Chair seat is open and nominations are being
solicited at this time. http://www.culturalcouncil.org/artinpublicplaces.html

Law and Liberty: Two large bronze relief sculptures “Law and Liberty” have been salvaged from the old courthouse and
are intended to be reinstalled in the New Courthouse. A revised and less complex design from the architect will be
presented to the Bryan family.

Water Street Parking Structure Art

The Artist Contract draft with project specifications is currently under COJ review. Once complete, the draft will be
submitted to the three semi-finalists to initiate the design proposal phase. The ASP will review the proposals, and the next
ASP meeting will follow thereafter. Date TBD. In July, CCGJ met with DIA staff at the project site to assess additional site
needs such as landscaping, wayfinding/signage, and lighting.

Cuba Hunter Park Artwork

Transfer of funds from the COJ reserves into the Art Trust Fund account has now occurred. Interface and information
gathering with the Greater Englewood Neighborhood Association, stakeholders, and other site and community resources
are ongoing. ASP formation is in progress.

Winton Drive and Bob Hayes/Legends Community Center Artwork Project

The ASP Chair and CCGJ staff continues to identify candidates appropriate for the ASP specific to the community and
neighborhood where the project will be located. A second APP project at the Bob Hayes/Legends Community Center,
located in the neighborhood, will be initiated along with Winton Drive utilizing the ASP for both projects.

Community Downtown Sculpture Initiative

One Enterprise Center - Site preparation and foundation has been authorized by new building owner and is

underway. Sculpture installation anticipated the weekend of August 26-27. Farah and Farah, Adams and Main - Site
preparation and foundation work is underway. Sculpture installation is anticipated on September 16. Bay and Newnan -
Concept design for this unique integral sculpture/structure along the vacant site perimeter is in progress to confirm
feasibility.

Deinstallation of Public Art

CCGJ is working with COJ and project contractors on the deinstallation, storage, and reinstallation of 3 APP artworks: The
Memorial to the Great Fire, River Runner, and Female Runner. Efforts are underway to add new lighting fixtures to the
redesign and construction drawings for this COJ project. This will illuminate the Runners (not part of the original design)
and relight the interior of the Fire Memorial. Additional maintenance and plaque replacement is anticipated in 2018 if a
funding source is identified.

Conservation and Maintenance

A Request for Proposals for maintenance and conservation of priority 1 and 2 artworks and memorials in the APP
collection is awaiting approval by COJ Risk Management. A survey to assess the value and significance of the works is
ready to be distributed to COJ facilities, site representatives, and community members. CCGJ continues to review
Conservation Report assessments and available maintenance funding. Projects to be approved and completed for the first
cycle of conservation will be evaluated based on responses to the RFP and survey. Mico Fuentes has agreed to serve as
the Chair of an APPC Maintenance and Conservation Panel. With the delayed release of the RFP, APP will require more
time to collect and review responses. APPC review will be moved from September to the October APPC meeting.



http://www.culturalcouncil.org/artinpublicplaces.html

Acceptance of Gifts

Policy development for the acceptance of gifts continues. This is informed by the first two gift proposal reviews by the
APPC. Working with COJ, the donor, APPC and CCGJ will solidify a clear and complete set of COJ-APP defined
procedures for the consideration of new gift requests to the Mayor and the APP collection.

APP Ordinance and FY 18 Funding Request

CCGJ is working with COJ to revise the APP ordinance in a continuous effort to reflect current and best practices in public
art administration. Changes to the APP ordinance will be reflected in the Artist Contract currently under COJ review. Rules
for COJ Procurement methods will be further defined. Each year, the CCGJ submits an annual budget request to COJ for
APP and CSG funding. For FY18, CCGJ requested an increase in funds to support staff resources needed to run the
administration of the APP Program. The grant applications for both APP and CSG can be found on the CCGJ Board
Resource Page.

APP Committee Nominations
The Community Representative seat for Planning District 6 is open and nominations are being solicited at this time.

Art in Public Places Internships
APP internships are thriving after 7 consecutive years. Outreach to area colleges is underway including scheduling site
visits to present an overview of the APP program and internship opportunities coming up in the fall.




